

Summer '17 Release Milestones*

Preview Release Notes
4/24

MVP Webinar: Mastering Your Release Strategy, 5/3
REGISTER
EMEA 4May
REGISTER

Webinar: Hot Topic Outlook/Gmail Integration 5/9
REGISTER

Release Overview Deck (ROD) Available 5/9

Release Site
5/10

Webinar: Hot Topic Sales Productivity 5/23
REGISTER

Developer Preview LIVE
New for Summer'17
Awesome Admin Preview LIVE

6/2

Release Readiness LIVE
6/5 – 6/8

Staggered Release (R2)

Friday, 6/9

(EU1, EU2, EU3, EU4, EU6, EU7, EU9
NA2, NA3, NA4, NA5, NA13, NA15, NA19, NA20,
NA21, NA23, NA24, NA25, NA26, NA27, NA30,
NA32, NA33, NA34, NA35, NA37, NA40, NA41,
NA42, NA43, NA47, NA48, NA51, NA52, NA54,
NA55, NA63, CS33, CS82, CS86, CS89)

Saturday, 6/10

(AP0, AP1, AP2, AP3, AP4 AP5,
CS1, CS6, CS8, CS10, CS16, CS18, CS22, CS24,
CS33, CS40, CS43, CS50, CS52, CS58, CS60,
CS62, CS70)

April

May

June



Sandbox Cut-off Date 5/5
Read the Blog

Sandbox Preview Release
Friday, 5/5

(CS2, CS3, CS4, CS7, CS9, CS11, CS12, CS13,
CS14, CS15, CS17, CS19, CS20, CS21, CS23,
CS25, CS26, CS27, CS28, CS30, CS32, CS41,
CS42, CS44, CS45, CS51, CS53, CS54, CS57,
CS59, CS61, CS63, CS67, CS69, CS71, CS80,
CS81, CS83, CS84, CS85, CS87, CS88, CS91,
CS99)

Saturday, 5/6
(CS5, CS31)

Staggered Release (R0)
Friday 5/19
(NA44, NA45)

Release Matrix
Available 5/12

Staggered Release (R1)
Friday, 6/2

(EU5, EU11, NA6, NA7, NA8,
NA17, NA18, NA22, NA28,
NA29, NA31, NA38, NA39)

Trailhead Module
Available 6/13

View detailed schedule with your exact 5 minute window at:
status.salesforce.com/status

Pre-Release Sign-up
Thursday, 4/20

* All dates are subject to our Forward Looking statements - <http://bit.ly/SFForwardLookingStatement>
** Check the Release Community group for updates - <http://bit.ly/ReleaseReadinessHome>

